
ID Task Name Contr. Dur Start

1 Mass Fill 3 d Mon 3/15/04
2 Keyway cut in McG Hester 3 d Mon 3/15/04

3 Site work / Early Utilities 6 d Tue 2/17/04
4 Install SS line @ bldg.62 (pothole) MJB 6 d Tue 2/17/04

5 HPNG Lawrence Rd. 8 d Wed 3/3/04
6 Layout - Sawcut - Pothole MJB 2 d Wed 3/3/04

7 Install 2 d Thu 3/11/04

8 HPCW Lawrence Rd. 11 d Wed 3/3/04
9 Layout- Sawcut - Pothole 2 d Wed 3/3/04

10 Install 3 d Mon 3/15/04

11 Ground Grid 3 d Mon 3/8/04
12 Install 2nd grid Contra Costa 3 d Mon 3/8/04

13 Building 62 FH relocate (pending pco) 13 d Wed 3/3/04
14 Shutdown Notice to LBL  FH@62  McG Hester 2 d Wed 3/3/04

15 Procurement (materials) McG Hester 6 d Tue 3/9/04

16 FH Shutdown  **/**** LBNL Fac 1 d Wed 3/17/04

17 Pothole for existing utilities McG Hester 1 d Wed 3/17/04

18 Excavate/ cap *** McG Hester 2 d Wed 3/17/04

19 Relocate FH/bollards McG Hester 2 d Thu 3/18/04

20 Test and backfill  *** McG Hester 2 d Thu 3/18/04

21 Rework road and parking lot  *** McG Hester 2 d Thu 3/18/04

22 Cooling Tower Shoring Wall 13 d? Thu 3/11/04
23 # 1 (801')  6ea. 3 d? Thu 3/11/04
24 Access and Bench McG Hester 0.5 d Thu 3/11/04

25 Drill Tie backs DBM 0.5 d Thu 3/11/04

26 Shotcrete DBM 2 d? Fri 3/12/04

27 Tension Tie Backs DBM 1 d Mon 3/15/04

28 #2   (796')  10 ea. 4 d? Wed 3/17/04
29 Access and Bench McG Hester 1 d? Wed 3/17/04

30 Drill Tie backs DBM 1 d Thu 3/18/04

31 Shotcrete DBM 1 d? Fri 3/19/04

32 Tension Tie Backs DBM 1 d? Mon 3/22/04

33

3/15 McG Hester

3/11
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8 Contra Costa

Hester

3/9 McG Hester

3/17 LBNL Fac

3/17 McG Hester

3/17 McG Hester

3/18 McG Hester

3/18 McG Hester

3/18 McG Hester

3/11 McG Hester

3/11 DBM

3/12 DBM

3/15 DBM

3/17 McG Hester

3/18 DBM

3/19 DBM

3/22 DBM

Unknown utilities found. Info to LBL
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ID Task Name Contr. Dur Start

34 #3  (790')  13 ea. 6 d? Mon 3/22/04
35 Access and Bench McG Hester 1 d? Mon 3/22/04

36 Drill Tie backs DBM 1 d? Tue 3/23/04

37 Shotcrete DBM 1 d? Fri 3/26/04

38 Tension Tie Backs DBM 1 d? Mon 3/29/04

39

40 Building Excavation & Tie back install 5 d Mon 3/1/04
43 Tie Back Installation 83 d? Mon 12/8/03
44 #3  (810')   14 ea. 18 d Thu 2/19/04
45 Excavate bench  McG Hester 2 d Thu 2/19/04

46 Install Tiebacks DBM 2 d Tue 3/9/04

47 Stud Welding DBM 1 d Thu 3/11/04

48 Install 3" shotcrete mud wall  DBM 1 d Fri 3/12/04

49 Cure Concrete / Tension tiebacks  DBM 1 d Mon 3/15/04

50 #4  (805')   4 ea. 5 d Tue 3/16/04
51 Excavate bench  McG Hester 1.5 d Tue 3/16/04

52 Install Tiebacks DBM 1.5 d Wed 3/17/04

53 Install 3" shotcrete mud wall  DBM 1 d Fri 3/19/04

54 Cure Concrete / Tension tiebacks  DBM 1 d Mon 3/22/04

55  #5  (800')  23 ea. 5 d Tue 3/23/04
56 Excavate bench  McG Hester 2 d Tue 3/23/04

57 Install Tiebacks DBM 2 d Wed 3/24/04

58 Install 3" shotcrete mud wall  DBM 1 d Fri 3/26/04

59 Cure Concrete / Tension tiebacks  DBM 1 d Mon 3/29/04

60 #6  (794'')  28 ea. 83 d? Mon 12/8/03
61 Excavate bench  McG Hester 2 d Tue 3/30/04

62 Install Tiebacks DBM 2 d Thu 4/1/04

63 Install 3" shotcrete mud wall  DBM 1 d Fri 4/2/04

64 Cure Concrete / Tension tiebacks  DBM 1 d Mon 4/5/04

65

66

67

68 end 1 d? Mon 12/8/03
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